COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 08/ 2018

ESTI MATE SUMVARY 10: 35: 26
CONTI D C21416S ESTI MATE NG 0006 PROG SPEC YR: 2005
PCN: 21416S-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 274.0 DAYS TIME ALLOW 8/3/2018 FIXED COVPLETI ON DAl
R5 S| GNAL REPLACEMENT CHAFFEE PERCENT TIME:  72.87 ORI G TIME ALLOW 8/3/2018 FI XED COVPLETI ON DAT
PRQJECT NO. STAR500- 190
R5 S| GNAL REPLACEMENT CHAFFEE
NAME OF ROAD:
PRQJIECT COUNTI ES: CHAFFEE RI O GRANDE
CONTRACTOR:
TECHNOLOGY CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 04/ 23/ 2018 DATE TI ME STARTED 07/24/2017
5636 KENDALL COURT, UNIT A DATE LET 04/ 27/ 2017 DATE WORK BEGAN 07/ 24/2017
DATE AWARDED 05/ 22/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/05/2017 DATE ACCEPTED
ARVADA CO 80002-27: (303) 431- 2961 DATE NOTI CE TO PROCEED 07/ 24/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 3,790, 229. 00 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PROJECT AM: $ 3,608, 729.00 NON-PARTI Cl PATI NG 2,256, 201.01 127,594. 06
PERCENT COMPLETE: 59. 53% TOTAL EARNI NGS 2,256, 201. 01 127,594. 06
FUNDS AVAI LABLE: $ 1,534, 027.99 STOCKPI LED MATERI ALS 73,212.25 -2,120.00
GROSS EARNI NGS 2,329, 413. 26 125, 474. 06
TOTAL CLAI MS: $ 0.00 RETAI NAGE -54,130. 94 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 2,275, 282. 32 125, 474. 06
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,275, 282. 32 125, 474. 06
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 125, 474. 06

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00031

0010

202- 00032

0015

202- 00035

0020

202- 00037

0025

202- 00195

0030

202- 00200

0035

202- 00202

0040

202- 00203

0045

202- 00210

0050

202- 00220

0055 202-00240

C21416S

*Renoval

*Renoval

*Renoval

*Reroval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

21416S-BID
STAR500- 190

of

of

of

of

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Fire Hydrant

Val ve

Pi pe

End Section

Medi an Cover

Si dewal k

Cutter

Curb and CGutter

Concr et e Pavenent

Asphal t Mat

Asphal t Mat (Pl ani ng)

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
6, 000. 00000
3. 000
EACH
3, 000. 00000
323. 000
LF
24. 00000
2. 000
EACH
150. 00000
16. 000
5
150. 00000
446. 000
5%
33.00000
80. 000
LF
22.00000
762. 000
LF
12. 00000
28.000
5
36. 00000
1, 498. 000
sy
8. 40000
6, 964. 000
5

6. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

310. 000
0. 000
310. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

289. 000
5. 000
294. 000

70. 000
0. 000
70. 000

414. 000
101. 000
515. 000

16. 000
0. 000
16. 000

1, 344. 000
75. 000
1,419. 000

2,257.000
0. 000
2,257.000
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ESTI MATE RUN 05/ 08/ 2018

165.

1, 212.

630.

.00

.00

.00

.00

.00

00

.00

00

.00

.00

10: 35: 26

AMOUNT

6, 000

9, 000

7,440

300.

9,702

1, 540.

6,180

576.

11,919

13,542

00

00

00

00

.00

00

00

00

00

60

00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21416S-BI D ESTI MATE RUN 05/ 08/ 2018
PRQIECT: STAR500- 190 ESTI MATE NO 0006 10: 35: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00250 *Renoval of Pavenent Marking 3,421. 000 637. 000
SF 242.000 1, 016. 40
4.20000 879. 000 3,691. 80
0065 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
480. 00000 0. 000 0. 00
0070 202-00828 *Renpval of Traffic Signal Equipment (SH 15 & 2nd Ave) 1. 000 0. 000
LS 0. 000 0. 00
6, 521. 00000 0. 000 0. 00
0075 202-00828 *Renoval of Traffic Signal Equipnent (SH 291 & F 1. 000 1.000
Street
) LS 0. 000 0. 00
7, 335. 00000 1.000 7,335.00
0080 202-00828 *Renmoval of Traffic Signal Equi pnent (US 160 & SH 112) 1. 000 0. 000
LS 0. 000 0. 00
6, 745. 00000 0. 000 0. 00
0085 202-00828 *Renpval of Traffic Signal Equipnment (US 24 and 1. 000 1. 000
Crossman)
LS 0. 000 0. 00
1, 692. 00000 1. 000 1,692. 00
0090 202-00828 *Renoval of Traffic Signal Equipment (US 50 and CR 1. 000 1.000
111
) LS 0. 000 0. 00
7, 335. 00000 1. 000 7,335.00
0095 202-01000 Renoval of Fence 0. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0100 203-00010  *Uncl assified Excavation (Conplete In Place) 643. 000 346. 000
CcY 25. 000 3, 600. 00
144. 00000 371. 000 53,424.00
0105 203-01597 *Pot hol i ng 80. 000 41.500
HOUR 0. 000 0. 00
420. 00000 41. 500 17, 430. 00
0110 207-00205 *Topsoi | 83. 000 65. 000
cY 0. 000 0. 00

100. 00000 65. 000 6, 500. 00



CONTI D

ROADWAY

CAT NO0200

0115 208-00002

0120

208- 00020

0125

208- 00035

0130

208- 00045

0135

208- 00054

0140

208- 00103

0145

208- 00105

0150

210- 00065

0155

210- 00810

0160

210- 00815

0165 210-00831

C21416S

21416S-BI D
STAR500- 190

| TEM
DESCRI PTI ON

Erosi on Log Type 1 (12 Inch)

Silt

Fence

Aggr egat e Bag

Concrete Washout Structure

Storm Drain Inlet Protection (Type I1)

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Reset Monunent

(Type 3A)

Reset Ground Sign

Reset Sign Panel

*Reset Traffic Signal Head

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
60. 000
LF
12. 00000
124. 000
LF
4. 00000
540. 000
LF
14. 00000
5. 000
EACH
1, 200. 00000
4. 000
EACH
360. 00000
40. 000
HOUR
60. 00000
20. 000
HOUR
150. 00000
4. 000
EACH
1, 080. 00000
13. 000
EACH
600. 00000
31.000
EACH
210. 00000
9. 000
EACH

236. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

22.000
4. 000
26. 000

4.000
4.000
8. 000

1. 000
0. 000
1.000

4.000
0. 000
4.000

19. 000
0. 000
19. 000

1. 000
0. 000
1. 000
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240.

600

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

10: 35: 26

AMOUNT

3,108

3, 600

1, 560

1, 200

1,080

2,400

3,990

236.

.00

.00

00

00

.00

00

00

00

00

00

00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21416S-BI D ESTI MATE RUN 05/ 08/ 2018
PRQIECT: STAR500- 190 ESTI MATE NO 0006 10: 35: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-04010 Adj ust Manhol e 3. 000 2.000
EACH 0. 000 0. 00
720. 00000 2.000 1, 440. 00
0175 210-04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
4,200. 00000 0. 000 0. 00
0180 210- 04050 Adj ust Val ve Box 8. 000 2.000
EACH 4. 000 1, 440. 00
360. 00000 6. 000 2,160. 00
0185 212-00006 *Seedi ng (Native) 0. 200 0. 160
ACRE 0. 000 0. 00
16, 800. 00000 0. 160 2,688.00
0190 212-00032 *Soi | Condi tioning 0. 200 0. 160
ACRE 0. 000 0. 00
19, 200. 00000 0. 160 3,072.00
0195 213-00002 *Mul chi ng (Weed Free Hay) 0. 200 0. 060
ACRE 0. 000 0. 00
18, 600. 00000 0. 060 1,116. 00
0200 213-00061 *Mil ch Tackifier 30. 000 18. 000
LB 0. 000 0. 00
60. 00000 18. 000 1, 080. 00
0205 213-00070 *Landscape Weed Barrier Fabric 32. 000 9. 000
SY 23. 000 276. 00
12. 00000 32. 000 384. 00
0210 216-00042 *Soil Retention Bl anket (Biodegradabl e Straw Coconut) 512. 000 512. 000
Sy 0. 000 0. 00
11. 00000 512. 000 5,632.00
0215 240- 00000 *W1dlife Biologist 20. 000 0. 000
HOUR 0. 000 0. 00
156. 00000 0. 000 0. 00
0220 240-00010 *Renpval of Nests 8. 000 0. 000
HOUR 0. 000 0. 00

222.00000 0. 000 0. 00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21416S-BI D ESTI MATE RUN 05/ 08/ 2018
PRQIECT: STAR500- 190 ESTI MATE NO 0006 10: 35: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 250-00010  *Environnental Health and Safety Managenent 1. 000 0. 600
LS 0. 000 0.00
4,200. 00000 0. 600 2,520. 00
0230 250- 00050 *Moni toring Technici an 40. 000 8. 000
HOUR 0. 000 0. 00
116. 00000 8. 000 928. 00
0235 250-00110 *Heal th and Safety O ficer 10. 000 1.500
HOUR 0. 000 0. 00
204. 00000 1.500 306. 00
0240 250-00120 *Material Sanpling and Delivery 5. 000 0. 000
EACH 0. 000 0. 00
414. 00000 0. 000 0. 00
0245 250-00200 Mat erial Handling (Stockpile) 12. 000 0. 000
cY 0. 000 0.00
120. 00000 0. 000 0. 00
0250 250-00210 *Solid Waste Disposal 12. 000 0. 000
cY 0. 000 0. 00
120. 00000 0. 000 0. 00
0255 250-00220 *Hazar dous Waste Di sposal 12. 000 0. 000
cY 0. 000 0. 00
164. 00000 0. 000 0. 00
0260 304-06000  *Aggregate Base Course (Cl ass 6) 1, 077.000 786. 900
TON 19. 870 1, 152. 46
58. 00000 806. 770 46, 792. 66
0265 304-09006  *Aggregate Base Course (Special) (Landscape Rock) 23.000 0. 000
SY 23. 000 1, 196. 00
52. 00000 23.000 1, 196. 00
0270 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 1, 074. 000 393.910
TON 0. 000 0. 00
156. 00000 393. 910 61, 449. 96
0275 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 257. 000 151. 000
Sy 0. 000 0. 00

76. 00000 151. 000 11, 476. 00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21416S-BI D ESTI MATE RUN 05/ 08/ 2018
PRQIECT: STAR500- 190 ESTI MATE NO 0006 10: 35: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 411-10255 *Enmul sified Asphalt (Sl ow Setting) 391. 000 193. 000
GAL 0. 000 0.00
14. 00000 193. 000 2,702.00
0285 412-00600 Concrete Pavenment (6 Inch) 49. 000 0. 000
SY 34.000 3, 808. 00
112. 00000 34.000 3, 808. 00
0290 412-00805 *Concrete Pavenent (8 Inch) (Fast Track) 0. 000 0. 000
Sy 0. 000 0.00
139. 00000 0. 000 0. 00
0295 412-00805 *Concrete Pavenent (8 Inch) (Fast Track) (Colored) 0. 000 0. 000
5% 0. 000 0. 00
177. 00000 0. 000 0.00
0300 503-00036  *Drilled Caisson (36 Inch) 361. 000 209. 000
LF 0. 000 0.00
1,174. 00000 209. 000 245, 366. 00
0305 503-00048 *Drilled Caisson (48 Inch) 21.000 21.000
LF 0. 000 0. 00
2, 050. 00000 21.000 43, 050. 00
0310 603-10180 *18 Inch Corrugated Steel Pipe 92. 000 92. 000
LF 0. 000 0.00
144. 00000 92. 000 13, 248. 00
0315 603-30018 *18 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
450. 00000 2.000 900. 00
0320 607-11525 Fence (Plastic) 408. 000 408. 000
LF 0. 000 0.00
5. 00000 408. 000 2, 040. 00
0325 608-00006 Concrete Sidewal k (6 Inch) 314. 000 155. 000
SY 64. 000 5, 056. 00
79. 00000 219. 000 17, 301. 00
0330 608-00010 Concrete Curb Ranp 368. 000 201. 000
Sy 125. 000 20, 625. 00

165. 00000 326. 000 53, 790. 00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21416S-BI D ESTI MATE RUN 05/ 08/ 2018
PRQIECT: STAR500- 190 ESTI MATE NO 0006 10: 35: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 608-00350 Concrete Sidewal k (Col ored) 293. 000 293. 000
SY 0. 000 0. 00
110. 00000 293. 000 32, 230. 00
0340 608-10000 Si dewal k Drain 6. 000 6. 000
LF 0. 000 0. 00
336. 00000 6. 000 2,016. 00
0345 609-20010 Curb Type 2 (Section B) 107. 000 5. 000
LF 0. 000 0. 00
27.00000 5. 000 135. 00
0350 609-21020 Curb and Gutter Type 2 (Section II-B) 531. 000 196. 000
LF 110. 000 3, 630. 00
33. 00000 306. 000 10, 098. 00
0355 609-24002 Gutter Type 2 (2 Foot) 70. 000 70. 000
LF 0. 000 0. 00
29. 00000 70. 000 2,030.00
0360 609-24003 Cutter Type 2 (3 Foot) 295. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0. 00
0365 610-00020 Medi an Cover Material (Patterned Concrete) 1, 585. 000 525. 000
SF 219. 000 3,723.00
17. 00000 744.000 12, 648. 00
0370 613-00200 *2 Inch Electrical Conduit 2,011. 000 1, 133. 000
LF 0. 000 0. 00
18. 50000 1, 133. 000 20, 960. 50
0375 613-00206 *2 Inch Electrical Conduit (Bored) 849. 000 176. 000
LF 0. 000 0. 00
22.50000 176. 000 3, 960. 00
0380 613-00300 *3 Inch Electrical Conduit 2,249. 000 1, 185. 000
LF 0. 000 0. 00
22.50000 1, 185. 000 26, 662. 50
0385 613-00306 *3 Inch Electrical Conduit (Bored) 1, 050. 000 352. 000
LF 0. 000 0. 00

28.50000 352. 000 10, 032. 00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21416S-BI D ESTI MATE RUN 05/ 08/ 2018
PRQIECT: STAR500- 190 ESTI MATE NO 0006 10: 35: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 613-07023 *Pul | Box (24"x36"x24") 5. 000 3. 000
EACH 0. 000 0.00
2,508. 00000 3. 000 7,524.00
0390 MATERI AL ALLOWANCE 24x36x24 Pull Box 1.000
EACH 0. 000 0.00
609. 00000 1.000 609. 00
0395 613-07060 *Pul | Box (18"x30"x18") Deep 20. 000 11.000
EACH 0. 000 0.00
1, 436. 00000 11. 000 15, 796. 00
0395 MATERI AL ALLOWANCE 18x30x18 Pull Box 4.000
EACH 0. 000 0.00
357. 00000 4.000 1,428.00
0400 613-10000 *Wring (SH 15 & 2nd Ave) 1. 000 0. 000
LS 0. 000 0.00
18, 570. 00000 0. 000 0. 00
0405 613-10000 *Wring (SH 291 & F Street) 1.000 1. 000
LS 0. 000 0.00
24, 132. 00000 1.000 24,132.00
0410 613-10000 *Wring (US 160 & SH 112) 1. 000 0. 000
LS 0. 000 0.00
24,144.00000 0. 000 0. 00
0415 613- 10000 *Wring (US 24 and Crossman) 1. 000 1. 000
LS 0. 000 0.00
16, 962. 00000 1.000 16, 962. 00
0420 613-10000 *Wring (US 50 and CR 111) 1. 000 1. 000
LS 0. 000 0.00
18, 570. 00000 1. 000 18, 570. 00
0425 613-13006 *Luni nare (LED) (8500 Lunens) 16. 000 0. 000
EACH 0. 000 0.00
1, 630. 00000 0. 000 0.00
0430 614-00012 Sign Panel (Cass I1) 355. 000 190. 000
SF 0. 000 0.00

67.50000 190. 000 12, 825.00



CONTI D:

ROADWAY

CAT NO0200

0435 614-01512

0440

614- 01522

0445

614-01582

0450

614-10160

0455

614-70150

0455

0460

614- 70336

0460

0465

614-70448

0465

0470 614-72740

C21416S
21416S-BI D
STAR500- 190

| TEM
DESCRI PTI ON

Steel Sign Support

St eel

Si gn Support

Steel Sign Support

Sl i pbase)

*Si gnal

Head Backpl at es

*Pedestrian Signal

MATERI AL ALLOWANCE Ped Si gnal

*Traffic Signal

MATERI AL ALLOMNCE Traffic Signal

*Traffic Signal

MATERI AL ALLOMNCE Traffic Signal

*Bl ank Qut

(2-1/2 Inch Round) ( Post

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

(2-1nch Round) (Post)

(2-1nch Round) ( Socket)

and

Face (16) (Countdown)

Face Count down

Face (12-12-12)

Face 12-12-12

Face (12-12-12-12)

Face 12-12-12-12

Si gn(LED) ( Si ngl e Faced)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
LF
6. 00000
9. 000
EACH
54. 00000
51. 000
LF
60. 00000
43.000
EACH
126. 00000
40. 000
EACH
600. 00000
EACH
265. 00000
46. 000
EACH
1, 006. 00000
EACH
455. 00000
26. 000
EACH
1, 375. 00000
EACH
550. 00000
4. 000
EACH

5, 185. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

19. 800
0. 000
19. 800

2.000
0. 000
2.000

0. 000
0. 000
0. 000

26. 000
0. 000
26. 000

16. 000
8. 000
24.000

24.000
-8.000
16. 000

29. 000
0. 000
29. 000

17. 000
0. 000
17. 000

18. 000
0. 000
18. 000

8. 000
0. 000
8. 000

4.000
0. 000
4.000
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4, 800.

-2,120.

.00

.00

.00

.00

00

00

.00

.00

.00

.00

.00

10: 35: 26

AMOUNT

118.

108.

3, 276.

14, 400.

4, 240.

29, 174.

7,735.

24, 750.

4, 400.

20, 740.

80

00

.00

00

00

00

00

00

00

00

00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21416S-BI D ESTI MATE RUN 05/ 08/ 2018
PRQIECT: STAR500- 190 ESTI MATE NO 0006 10: 35: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0475 614-72854 *Traffic Controller Cabinet 5. 000 3. 000
EACH 0. 000 0. 00
19, 490. 00000 3. 000 58, 470. 00
0475 MATERI AL ALLOMANCE Traffic Controller Cabinet 2.000
EACH 0. 000 0. 00
12,617. 00000 2.000 25,234. 00
0480 614-72863 *Pedestrian Push Button Post Assenbly 40. 000 16. 000
EACH 8. 000 30, 816. 00
3, 852. 00000 24.000 92, 448. 00
0485 614-72866 *Fire Preenption Unit and Tiner 9. 000 5. 000
EACH 0. 000 0. 00
6, 540. 00000 5. 000 32, 700. 00
0490 614-72885 *Traffic Signal Vehicle Detector (Special) (Advanced) 4. 000 4. 000
EACH 0. 000 0. 00
7,380. 00000 4.000 29, 520. 00
0490 MATERI AL ALLOMANCE Traffic Vehicle Detection 0. 000
(Advanced)
EACH 0. 000 0. 00
5, 227.50000 0. 000 0. 00
0495 614-72885 *Traffic Signal Vehicle Detector (Special) (Stop Bar) 12. 000 8. 000
EACH 0. 000 0. 00
11, 405. 00000 8. 000 91, 240. 00
0495 MATERI AL ALLOMANCE Traffic Vehicle Detection (Stop 4.000
Bar
) EACH 0. 000 0. 00
5, 750. 00000 4.000 23, 000. 00
0500 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arnm) (Install 4. 000 4. 000
Only) (25 Foot, Mast Arm
EACH 0. 000 0. 00
3, 365. 00000 4.000 13, 460. 00
0505 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 1. 000 0. 000
Only) (30 Foot, Mast Arm
EACH 0. 000 0. 00
4, 066. 00000 0. 000 0. 00
0510 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arnm) (Install 4. 000 2. 000
Only) (35 Foot, Mast Arm
EACH 0. 000 0. 00

4,001. 00000 2.000 8, 002. 00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21416S-BI D ESTI MATE RUN 05/ 08/ 2018
PRQIECT: STAR500- 190 ESTI MATE NO 0006 10: 35: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0515 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arn) (Install 5. 000 2. 000
Only) (40 Foot, Mast Arm
EACH 0. 000 0.00
4,215. 00000 2.000 8, 430. 00
0520 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 3. 000 1. 000
Only) (50 Foot, Mast Arm)
EACH 0. 000 0. 00
4,524. 00000 1.000 4,524.00
0525 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arnm) (Install 2. 000 2. 000
Only) (55 Foot, Mast Arm
EACH 0. 000 0.00
4,908. 00000 2.000 9, 816. 00
0530 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 1. 000 1. 000
Only) (65 Foot, Mast Arm)
EACH 0. 000 0. 00
6, 123. 00000 1.000 6,123. 00
0535 614-86105 *Tel emetry (Field) 5. 000 0. 000
EACH 0. 000 0.00
5, 325. 00000 0. 000 0. 00
0535 MATERI AL ALLOMNCE Tel enetry 5. 000
EACH 0. 000 0. 00
1, 313. 25000 5. 000 6, 566. 25
0540 614-86800  *Uninterrupted Power Supply 5. 000 3. 000
EACH 0. 000 0. 00
11, 241. 00000 3. 000 33,723.00
0545 619- 00007 *Connect To Existing Waterline 7.000 5. 000
EACH 0. 000 0. 00
3, 688. 00000 5. 000 18, 440. 00
0550 619- 06060 *6 Inch Ductile Iron Pipe 37.000 17. 000
LF 0. 000 0.00
334. 00000 17. 000 5,678. 00
0555 619-06120 *12 Inch Ductile Iron Pipe 274. 000 274.000
LF 0. 000 0. 00
298. 00000 274.000 81, 652. 00
0560 619-50060 *3/4 Inch Plastic Pipe 22.000 22.000
LF 0. 000 0.00

275. 00000 22.000 6, 050. 00



CONTI D

ROADWAY

CAT NO0200

0565 619- 75000

0570

619- 75048

0575

619- 75096

0580

619- 77300

0585

619- 78049

0590

622- 00540

0595

625- 00000

0600

626- 00000

0605

626-01103

0610

627-00013

0615 627-01001

C21416S

STAR500- 190

21416S-BI D

| TEM
DESCRI PTI ON
*Cast |ron Val ve Box
*6 Inch Gate Valve
*12 Inch Gate Valve
*Cor poration Stop
*6 Inch Fire Hydrant (Install Only)
Wheel Stop
*Construction Surveying
*Mobi | i zat i on
*Public Information Services (Tier II1)

*Paverment Marking Paint (H gh Build) (Tenporary)

*Preformed Plastic Paverent Marking (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

7.000

600. 00000

3. 000

1, 868. 00000

4.000

5, 408. 00000

1. 000

660. 00000

3. 000

4,652. 00000

17. 000

90. 00000

1. 000

41, 600. 00000

1. 000
LS
541, 000. 00000

1. 000

LS
13, 200. 00000
21. 000

GAL
42.00000
433. 000

SF

20. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 000
0. 000
5. 000

1. 000
0. 000
1.000

4.000
0. 000
4.000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 600
0.120
0.720

0. 567
0. 000
0. 567

0.590
0.110
0.700

4. 000
0. 000
4.000

136. 000
0. 000
136. 000

Page 13

ESTI MATE RUN 05/ 08/ 2018

4,992

1, 452.

.00

.00

.00

.00

.00

.00

00

.00

00

.00

.00

10: 35: 26

AMOUNT

3,000

1, 868.

21,632

660.

4,652

29, 952

306, 747

9, 240

168.

2,720

00

00

00

00

00

.00

00

00

00

00

00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21416S-BI D ESTI MATE RUN 05/ 08/ 2018
PRQIECT: STAR500- 190 ESTI MATE NO 0006 10: 35: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0620 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 3, 289. 000 678. 000
SF 184. 000 3, 680. 00
20. 00000 862. 000 17, 240. 00
0625 627-30407  *Prefornmed Thernopl astic Pavement MarKking 1, 125. 000 228. 000
(Viord- Symbol) (Spe SF 146. 000 4,015. 00
27.50000 374.000 10, 285. 00
0630 627-30411  *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 4, 682. 000 1,614. 000
Li ne
) SF 764.000 12,988. 00
17. 00000 2,378.000 40, 426. 00
0635 630- 00000 *Fl aggi ng 1, 400. 000 1, 097. 000
HOUR 112. 500 2,925.00
26. 00000 1, 209. 500 31, 447. 00
0640 630-00007 *Traffic Control Inspection 80. 000 51. 000
DAY 15. 000 3,270. 00
218. 00000 66. 000 14, 388. 00
0645 630- 00012 *Traffic Control Management 160. 000 96. 000
DAY 17. 000 10, 999. 00
647. 00000 113. 000 73,111. 00
0650 630-80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 10. 000
EACH 0. 000 0.00
120. 00000 10. 000 1, 200. 00
0655 630-80341  *Construction Traffic Sign (Panel Size A) 108. 000 40. 000
EACH 0. 000 0. 00
30. 00000 40. 000 1, 200. 00
0660 630-80342  *Construction Traffic Sign (Panel Size B) 24. 000 11. 000
EACH 0. 000 0.00
48. 00000 11. 000 528. 00
0665 630-80344  *Construction Traffic Sign (Special) 320. 000 71.500
SF 0. 000 0. 00
18. 00000 71. 500 1,287.00
0670 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 4. 000 1.000
Type
ye) EACH 0. 000 0.00

300. 00000 1. 000 300. 00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21416S-BI D ESTI MATE RUN 05/ 08/ 2018
PRQIECT: STAR500- 190 ESTI MATE NO 0006 10: 35: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0675 630-80359 *Portable Message Sign Panel 660. 000 464. 000
DAY 0. 000 0. 00
30. 00000 464. 000 13, 920. 00
0680 630-80360  *Drum Channel i zing Device 84. 000 42. 000
EACH 0. 000 0. 00
12. 00000 42.000 504. 00
0685 630-80363  *Drum Channel i zing Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0690 630-80377 Portable Water Filled Barrier (Tenporary) 234. 000 117. 000
LF 0. 000 0. 00
84. 00000 117. 000 9, 828. 00
0695 630-80393 *Stackabl e Vertical Panels 60. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0700 700-70010 F/ A M nor Contract Revisions 21, 374. 800 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 700-70014 F/ A Incentive 9, 000. 000 9, 000. 000
FA 0. 000 0. 00
1. 00000 9, 000. 000 9, 000. 00
0715 700- 70023 F/ A On-The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0720 700-70060 F/A Adjust (Utilities) 30, 000. 000 17, 233. 890
FA 0. 000 0. 00
1. 00000 17, 233. 890 17, 233. 89
0725 700-70082 F/ A Furnish & Install Electrical Service (SH 15 & 2nd 5, 000. 000 0. 000
Ave
) FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21416S-BI D ESTI MATE RUN 05/ 08/ 2018
PRQIECT: STAR500- 190 ESTI MATE NO 0006 10: 35: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0730 700-70082 F/A Furnish & Install Electrical Service (SH 291 & F 784. 100 784. 100
Street
) FA 0. 000 0.00
1. 00000 784.100 784.10
0735 700-70082 F/A Furnish & Install Electrical Service (US 160 & SH 5, 000. 000 0. 000
112
) F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 700-70082 F/A Furnish & Install Electrical Service (US 24 and 0. 000 0. 000
Cr ossman)
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0745 700-70082 F/A Furnish & Install Electrical Service (US 50 and CR 0. 000 0. 000
111
) F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0800 412-00800 Conc Pvnt (8 In) - CMO 002 791. 000 791. 000
SY 0. 000 0. 00
117. 00000 791. 000 92, 547. 00
0805 412-00800 Conc Pvnt (8 In) (Patterned Col ored Concrete) 116. 000 116. 000
Sy 0. 000 0.00
195. 00000 116. 000 22,620. 00
0820 630-80380 Traffic Cone MCR 003 50. 000 25. 000
EACH 0. 000 0. 00
7.00000 25. 000 175. 00
0825 900-00006 Added Item (Dollar)/ Concrete Price Reduction -712. 800 0. 000
DOL -712.800 -712.80
1. 00000 -712. 800 -712. 80

CAT 0200 CURRENT AMT $ 3,784,229.00$ 125,474.06 $ 2, 325, 813. 26
CAT NO0400 CE Bid Itens

0755 620-00020 Sanitary Facility 5. 000 3. 000
EACH 0. 000 0. 00
1, 200. 00000 3. 000 3, 600. 00
CAT 0400 CURRENT AMT $ 6, 000. 00 $ 0.00% 3, 600. 00

PROJECT TOTAL CURRENT AMI $ 3,790,229.00$% 125,474.06 $ 2, 329, 413. 26



